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EOSDISIV&V Monthly Status Report
For the Period 1/1/98 to 1/31/98

1. PERFORMANCEINFORMATION

1.1 Contract Organization Chart

Exhibit 1-1 illustrates the current organizational structure of the EOSDIS V&V team. The approximate
number of personnel assigned to each technical tasturing Januaryis also indicated.

1.2 Programmatic Information

a) Key Recent Accomplishments

Submitted monthly 533 and Status Reports.
Ensured on-time delivery of contract deliverables as indicated in Exhibit 1-2.

Individual training on various technical subjects was completed at the GSFC Learning Center and
through Computer Based Training (CBT) classes which were provided by Intermetrics.

Completed draft of Work Element 5, ECS Component Test Support for AM P modification.

b) Planned Activities

Continue individual training on various technical subjects at the GSFC Learning Center and
through internal Intermetrics CBT classes.

Continue tracking progress against the Master Milestone Chart asillustrated in Exhibit 1-3.
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EOSDISIV&V Monthly Status Report

For the Period 1/1/98 to 1/31/98

Expected Dependency Milestone/ Task # Status* Comments
Date Due Deliverable
1/15/98 | 15" of month NASA Financial Mgmt Report 533M WE-1 C 1/15/98
1/15/98 | 15" of month NASA Monthly Status Report WE-1 C 1/15/98
1/98 RTM + 10 Integrated Requirements Database WE-2 D
working days (IRDB) Reports
1/98 Periodic TMDB Version 5.1 Released and WE-2 C 1/28/98
Deployed
1/5/98 Monthly December ECS Flash Report (0820) WE-3 C 1/5/98
1/9/98 Periodic Analysis of SV/AT test procedures for WE-3 C 1/8/98
Drop 2& 3 for ECD
1/12/98 RTM + 10 12/24 ECSRTM quantitative TAM WE-3 C 1/12/98
working days (0811)
1/16/98 | Periodic FOS Document Review TAM WE-3 C 1/16/98
1/16/98 | Periodic ECS CM Practices Review WE-3 C 1/16/98
1/26/98 | Periodic ECS RTM Quadlitative TAM WE-3 C 1/26/98
1/98 Periodic EGSI&T Program Test Package Updates| WE-4 C 1/5/98
(1112C)
1/98 Periodic EGS Test Summaries (via E-Mail -1120) WE-4 C 1/5/98
1/98 Periodic EGSI&T Program Test Matrix (1114B) WE-4 C 1/15/98
February 1998
2/16/98 | 15" of month NASA Financial Mgmt Report 533M WE-1 IP
2/16/98 | 15" of month NASA Monthly Status Report WE-1 IP
2/98 RTM + 10 Integrated Requirements Database WE-2 0]
working days (IRDB) Reports
2/2/98 Monthly January ECS Flash Report WE-3 CX
2/3/98 On Site Test Network Vulnerability Assessment of thel WE-3 C 2/3/98**
+10 working TRMM Mission Operations Center
days
2/10/98 | On Site Test Network Vulnerability Assessment of thel WE-3 C 2/10/98**
+10 working Landsat-7 Mission Operations Center
days
2/12/98 | On Site Test Network Vulnerability Assessment of thel WE-3 C 2/12/98**
+10 working SOHO Mission Operations Center
days
2/2/98 | Periodic EGS Test Summaries (via E-Mail -1120) WE-4 C 1/30/98
2/98 Periodic Pre-Certification Test Activity Matrix WE-4 C 2/10/98
EGS, ICT, EDOS Test Schedule
Information Summarized (1114B)
2/27/98 | Periodic EGS Test Summaries (via E-Mail -1120) WE-4 IP

* C = Completed, IP = In Process, O = Open, D = Delayed, CX = Canceled

**  Per project direction, these reports were provided directly to the ITSO (Gordon Noble) and to the appropriate Mission
Operations Manager only
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EOSDISIV&V Monthly Status Report
For the Period 1/1/98 to 1/31/98

1.3 Technical Task Information

Work Element #2 Infrastructure and Toos Development

a) Task Accomplishments:

Released and deployed Test Management Database (TMDB) version 5.1 including database schema and

metrics reporting enhancements. This release coupled with planned updates to the TMDB data import

utilities will serve as the baseline in support of upcoming EGS I& T formal test activities.

Determined that it is not feasible for the 16 bit TM DB client to interface to the newer 32 bit versions of

Microsoft Access. Until a32 bit TMDB client can be produced, the 16 bit Microsoft Access (version 2.0)

must be maintained on the Test Buddy laptops.

Prepared and posted another set of Confidence Test Package document updates to web page, updated the

indexes, and deleted old versions.

Worked with Element 3 personnel to correct discrepancies in the requirement metrics. The root cause of

the problem was found to be Level 3 requirements with no paragraph_id assignment. Corrected the

Integrated Requirements Database (IRDB) accordingly.

Updated metrics graphics on Project Issue Tracking System (PITS) browser web pages. Modified frames

on opening PITS browser pages.

Updated the contacts list on both the EOSDIS IV&V and EGS I1& T homepages. Also, added the provided

organization chart to the EGS 1& T homepage.

Modified the IRDB applet interface screens to be slightly smaller so that GSFC Mac browsers would

include all the pertinent data (per Mark Simons request). Also, added a TRACE button as another

mechanism (in addition to double clicking) to view traces for a selected requirement.

Discussed short term tooling needs with other element leads. No new tooling needs were identified,

however, interest in the incorporation of pending change requests was reiterated (e.g. Project Issue

Tracking System status reporting change request).

Continued Operations and M aintenance (O& M) activities for the Project Issue Tracking System (PITS),

Automated Requirements Database (ARDB), Test Management Database (TMDB) and established

homepages (EOSDIS V&V, EGS1&T, and PITS Browser).

Performed general system administration activities such as backups, COTS maintenance, and hardware

maintenance as required.

* |Installed FTP Services onto the NetWare server.

*  Resolved problem with X oftware where background windows were inaccessible (M cCabe tool
support).

*  Made the Fairmont EOSDIS Element 3 mailing list available from the corporate LDAP server.

* Installed INGEST code from the most recent ECS code drop (1/8).

b) Issues/Concerns:
None

¢) Subcontractor Performance:
EWA performance during this reporting period was good. Areas of performance include:
*  Maintenance and operations of the Test Management Database (TMDB).

*  Database maintenance and reporting.

d) Planned Activities:

EOSVV-0201-2/17/98 5



EOSDISIV&V Monthly Status Report
For the Period 1/1/98 to 1/31/98

Start to update the Integrated Support Environment Users Guide in preparation for delivery in early
March (deliverable 0424 due on 3/11).

Initiate design and implementation of the PITS issue chronology status reporting change request. Per the
change request, an issue chronology status indicator would be added to reflect either progress towards
resolution (green), no change/nominal progress (yellow), or increasing risk (red).

Initiate migration activities for existing client/server tools from 16 bit applications (old Windows 3.1
architecture) to 32 bit applications (new Windows95 and Windows NT architecture). Migration from 16
bit SQLWindows application to a 32 bit Centura application is supported by the Centura Team Developer
4™ Generation Language (4GL) development environment. An attempt to migrate the TDMB to a 32 bit
application will be attempted first since it includes functionality that interfaces to Microsoft Access.
Creation of a 32 bit TMDB application would be beneficial from a maintenance perspective since all new
versions of Microsoft Access are 32 bit applications (under Windows95 and Windows NT).

Update the EOSDIS IV& YV library catalog homepage maintenance scripts to reflect the current IV&V
team organizational structure.

Tailor aversion of the PITS for use by the Element 2 team in tracking bug, support, and change requests.
PITS will be used to support the change management process.

Install new RTM baselines as they are received. Produce related reports. Transfer data to | SE Sybase
databases as required. Incorporate associated updates to the IRDB homepage. The anticipated January
ECS RTM release has been postponed and is now scheduled for sometime in March.

Continue to support database reporting and data transfer requests.

Continue O& M for all developed client/server, database, and homepage infrastructure items.

Perform system administration duties for both LANS, hardware and COTS software as required.

Work Element #3 Life Cycle Development and Analysis/System Engineering Support

a) Task Accomplishments:

Planning & Rapid Analysis Team

Delivered the quantitative analysis of the 12/24 ECS RTM baseline TAM.

In the process of updating the mapping between a set of EOSDIS Core System at-launch capabilities
(defined by Raytheon) and the ECS Requirements by Release.

The CM analysis TAM was delivered 1/16. It provided results of our analysis of five of the ECS
subsystems and recommendations for improvements to the CM process. Analysis of the other ECS
subsystems is continuing.

Delivered the Flight Operations Segment software maintenance documentation review results TAM.

System & Interfaces Analysis Team

The qualitative analysis of the 12/24 ECS RTM baseline was delivered on 1/26.

Provided impact analysis comments on 5 CCRs to interface documents (see attached table). Continuing to
track open interface issues and support the Interface Control Working Group (ICWG).

EOSVV-0201-2/17/98 6



EOSDISIV&V Monthly Status Report
For the Period 1/1/98 to 1/31/98

CCR Review Status

CCR # Title Date Cmts | CCB | Delivery V&V
Revd Due Date Date Lead
505-42-01-016 | Update the Landsat 7 System Zero-R| 12/29/97 | 1/21/98 | 2/10/98 | 1/20/98 | Donohue
Distribution Product DFCB
505-42-01-017 | Update the Landsat 7 System CPF 12/29/97 | 1/21/98 | 2/10/98 | 1/20/98 | Donohue
Definition Document
505-41-47-004 | Add SCF Interfaceto SAGE |1l ICD| 1/6/98 | 1/22/98 | 2/10/98 | 1/14/98 I mhoff
505-01-35-078 | Update EDOS TGT ICD 1/15/98 | 2/5/98 | 2/10/98 Jenkins
505-01-41-168 | Enhance Command Execution 1/15/98 | 2/5/98 | 2/12/98 | 1/22/98 I mhoff
Verification (F&PRS)
505-10-35-004 | Update the AM1 PDB DFCB to 1/15/98 | 2/5/98 | 2/10/98 | 1/22/98 I mhoff
Include ERSDAC comments
505-41-32-008 | Update the Landsat 7 IGSICD 1/20/98 | 2/10/98 | 2/10/98 Donohue
505-41-37-004 | Update the ECS-SDVF ICD 1/22/98 | 2/11/98 | 2/17/98 I mhoff
505-01-41-169 | Level 2, 3 updates for ancillary data | 1/27/98 | 2/18/98 | 3/10/98 Solomon
(NCEP, TOMS, Non EQS)

System Security Analysis Team

A debriefing was held by members of Hughes/Raytheon STX on the Network Security Assessment Team

(NSAT) Network Vulnerability Assessment of their primary VO servers. This debriefing included a very

comprehensive look at how the information from the NSAT scan was used, the benefits of the scan, and

some recommended improvements for future operations. The following benefits were noted by the

Raytheon administrators:

*  Detection of security problems which would otherwise be difficult for systems administrators to
detect.

*  The scan was able to find unnecessary services running on the system.

*  The scan was able to find holes which had been previously fixed and re-opened.

The NSAT completed the Mission Operations TRMM assessment and delivered the associated report.

The NSAT is continuing preparations for the upcoming assessment of AM-1.

Test Analysis and Witnessing Team

Severa V&V team members have joined the ESDIS Test Witnessing Team. The Team members will
review and comment on Test Procedures, witness tests at the Goddard DAAC and at the Raytheon
(Landover) Verification and Acceptance Test Center (VATC), review test folder contents, attend NCR
meetings, coordinate team activities and report findings. The goal is to identify any holes in the test
coverage and areas where the system does not meet the test criteria. We will also attempt to identify the
specific ECS requirements which have passed or failed during testing.

ECS Assessment/Flash Report Team

The January Flash Report was not produced per direction from ESDIS. V&V, ESDIS and ECS will
review and discuss the contents and format of this report for next month’s deliverable.

I ssues/Concerns:

ECS Testing activities continue to experience schedule problems due to development slippage. They are
still having problems installing the second patch to Drop 3.
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EOSDISIV&V Monthly Status Report
For the Period 1/1/98 to 1/31/98

¢) Subcontractor Performance:
Orbital is leading the System and Interfaces Analysis Team. Their technical staff also supports other
integrated analysis teams within Work Element 3. Their performance has been very good.
SESisleading the Test Analysis and Witnessing Team. Their technical staff also supports other
integrated analysis teams within Work Element 3. Their performance has been very good.

d) Planned Activities:

Planning & Rapid Analysis Team

Continue to work M cCabe metrics approach with ECS.
Continue CM analysis on other ECS subsystems.

Finalize update to the mapping between a set of EOSDIS Core System at-launch capabilities and the ECS
Requirements by Release.

System & Interface Analysis Team

Continue CCR reviews and ICWG support.

System Security Analysis Team

The NSAT will continue coordination efforts with the respective DAACS for the implementation of
SAFEsuite testing for AM-1. These Network Assessments should start in late February or early March.

Test Analysis and Witnessing Team

Continue to support the Test Teams activities.

ECS Assessment/Flash Report Team

Meet with ECS and ESDI S to review the Flash Report contents and format.
Continue to review information from across the IV&V efforts for inclusion in the February report.

Work Element #4 EOS Ground System Integration and Test

a) Task Accomplishments:

EGS Version 2 Test Planning:

TRMM
*  No activity this period.

ASTER

*  Continued key rolein ASTER test planning, preparation, and coordination with the EDC DAAC and
Japan GDS developer.

*  Continued Flight Ops (1ST) and Science system test development (EGS 6 Instrument Ops test, ICT 14
EOS-ASTER GDS Interface test, EGS 9 Aster Science Opstest, ICT 11 EDOS -ASTER GDS test).

AM-1 Joint Test Program
*  Working FSTT test series and pre-flight test team/AM-1 test coordination:

EOSVV-0201-2/17/98 8
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EOSDISIV&V Monthly Status Report
For the Period 1/1/98 to 1/31/98

- technical meeting support

- drafting test plans and procedures

Working EGS 3/MOSS -2- Joint Mission Operations Science System & EGS AM-1 Daily
Operations Confidence Test (Entire EGS Flight Operations & Science Certification):

- technical meeting support

- drafting test plans and procedures

- DAACIliaison

Joint DAAC-EGS1&T Science System and Operation Certification Program

*

*

Completed Operations Working Group Joint DAAC-EGS test action items.

Continued planning and coordination with GSFC, LaRC, EDC, and NSIDC DAACs on EGS Science
System & Operations Certification, per EGS Science & Ops Certification Process Document .
Revised mission “3 days-in-the life” timeline charts and then cross-reference chart to EGS tests and
DAAC operations procedures and tests.

Completed first drafts of DAAC specific EGS 11 EGS Performance certification tests.

Working first drafts of DAAC specific EGS 10 EGS End-to-end Science Operations certification
tests.

Revised EGS Pre-Certification Test Activity Matrix (1114B periodic)for each DAAC.

Participated in the following meetings:

E o T I

OWG Meetings & Telecons

ESDIS Ops Readiness Replanning

Flight Ops Test Planning Team

EDOS TOG

DAAC Working Meetings

LaRC, EDC, GSFC on-site DAAC/EGS Test Planning M eetings

Met target date (1/5) to deliver updated EGS 1& T confidence test packages.

*

1112C (periodic), including DAAC comment incorporation.

Under ESDIS direction, coordinated the following with instrument teams:

*

*

*

MODIS through GSFC and EDC DAACSs.
MISR, MOPITT, CERES through LaRC DAAC.
ASTER

Landsat 7 -- MRTT coordination.

Integration Schedule Tracking and Analysis:

Reviewed/revised EGS I& T EGS/ICT schedule to support DAAC ORES and delayed ECS SDP
availability in DAACs.

Monitored/revised FOS V2 test schedule to reflect delayed ECS FOS V2 availability.
Rescheduled/coordinated ECS-EDOS Interface test (ICT 3) with GSFC DAAC, ECS and EDOS.

Integration Test Tool Definition and Plans:

Initiated action item to review/revise Test Management Data base (TMDB) in preparation for formal EGS
Science System & Operations Certification.

EGS Versions 1 and 2 Integration and Test Execution:

Continued preliminary tests of FOS Release B with version 2.0.1.

EOSVV-0201-2/17/98 9



EOSDISIV&V Monthly Status Report
For the Period 1/1/98 to 1/31/98

*  Thisversion has limited capabilities with many open NCRs.

*  Moreformal and intensive testing will begin with FOS 2.1.0 in December.
*  Provided email (1120 periodic) summaries per program management plan.
Participated in DAAC-EGS Operations Readiness Exercises (ORES)

*  Supported EDC DAAC ORE AT/SVson-site at EDC.

*  Supported GSFC DAAC ORE AT/SVson-site at GSFC.

Supported TSS, LaTlS, TSDIS, FOS DRB, ETS DRB, EDOS in closing DRs.

b) Issues/Concerns:

Continued ECS installation slips on overall ORE test planning.

Schedule Issue -- Mission (MOSS-2/EGS 3) joint flight ops & science system certification date is 5/98.

*  Based on current schedule the Science System & Ops Certification test (EGS10), which isa
prerequisite for MOSS-2, is not scheduled until June based on ECS SDP drop 4 availability. MOSS-2
will need to be executed test twice unless the EGS 10 dry-run end-to-end is successful, or
alternatively, the science system certified in MOSS-2 will not be the same one used for launch. (S.
Lambrosis aware and working.)

c) Subcontractor Performance:

Excellent.

d) Planned Activities:

Continue to lead EGS Science & Ops Certification Test Planning.
Continue to participate in ORE testing with DAACSs.

Deliver 1112C EGSI&T Program Test Package Updates.
Deliver 1114B EGSI&T Program Matrix Updates.

Deliver 1120 EGS Test Summaries Updates (via E-Mail).
Continue L-7, AM-1 joint test planning .

Complete ongoing task support activities.

Work Element #5 ECS Component Test Support

a) Task Accomplishments:

Received approval to create Work Element 5, ECS Component Test Support, at meeting on 1/9 with the
System Integration Manager. New WES manager started on 1/12.

Met with ECS management to establish staffing assignments and on-site schedule for WES5 personnel.
Submitted amendment to the Annual Program Management Plan to formally establish this new Work
Element.

Established regular schedule for weekly status meetings with NASA Integration and Acceptance Test
Manager.

Participated actively in testing which included HP Openview tests and sub-system NCR verification. This
also involved meeting with the development staff and other testers to confirm suspected anomalies and
writing NCRs as required. Updatedest procedure documents when needed.

Completed facilities setup (e.g., offices, telephones, eMail accounts, UNIX logins, etc.) at the Raytheon
facility in Landover for all WE-5 staff members.

Participated in daily, 9:00 AM status/coordination meetings.

b) Issues/Concerns:
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EOSDISIV&V Monthly Status Report
For the Period 1/1/98 to 1/31/98

Continuing to wait for approval of the Revised Annual Management Plan to incorporate Work Element 5.
In the meantime, charges for Element 5 are being collected under Work Element 1. Assistance is needed
to expedite the Revised Annual M anagement Plan.

Due to extensive DAAC installation support at both the EDC and GSFC facilities, the availability of ECS
staff members for training new WES5 team was significantly reduced. Element 5 staff time was spent
reviewing documentation in lieu of hands-on training.

c) Subcontractor Performance:

Orbital and SES performance during this reporting period was good. Areas of performance include:

*  Reviewed ECS subsystem documentation and worked with ECS staff to facilitate training activities.
*  Supported test status meetings.

*  Provided status reports to IV &V management.

d) Planned Activities:

Complete training activities for the new Element 5 staff.

Continue to actively participate in all appropriate ECS test related meetings, including the daily test
status meeting.

Work with the ECS test management to establish formal testing assignments for newer members of the
WES staff. It has been recommended that a greater responsibility for subsystem NCR validation be
established to reinforce the other training activities (e.g., provide hands-on keyboard tasks).
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2.  FINANCIAL/CONTRACTUAL INFORMATION

2.1 AverageDirect Labor Rates

(SUPPRESSED)
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12



EOSDISIV&V Monthly Status Report
For the Period 1/1/98 to 1/31/98

2.2  Staffing Profile

Exhibit 2-2 gives a summary view of the number of full-tineguivalentemployees on the EOSDIS IV &V contract.
It provides the staffing profile by task for the previous month, current month, and next month (projected).

In terms of full-timeequivalentstaff members, the contract supported abols3 personnel in the month ofJanuary.

Those employees currently supporting Work Element 5 are included under Work Element 1 until receipt of the
Annual Management Plan.

60.0

50.0 —

40.0 -

B Dpecember
30.0 | |MJanuary

OFebruary

20.0 [

10.0 [

WE-1 WE-2 WE-3 WE-4 WE-5 GRAND
TOTAL
EOSDIS

EXHIBIT 2-2: Summary Staffing Profile byWork Elementand T otal

2.3 Financial/Contractual Related | ssues

Intermetrics is awaiting the DD 1419 for laptop computers required to support DAAC ORE testing.

Intermetrics is waiting for the contract modification which will update the Annual Management Plan to
include the new Work Element 5.

Replacement COTR not yet identified.

EOSVV-0201-2/17/98 13



